Status	TaskCount
Complete	4
In Progress	4
Not Started	4
Total	12

Team	Planned cost (RM)
Planning	2800
Procurement	4000
Site Coordination	3600

Fictional training data

Summary Checks	Summary	Source	Difference
Task count	12	12	0
Planned cost (RM)	10400	RM10,400	RM0

Finding: 4 tasks in each status; 12 tasks in total.
Finding: Procurement has the largest planned total: RM4,000 of RM10,400.



