TaskID	Team	Task	Owner	DueWeek	Status	PlannedCost	ActualCost	Variance
T001	Planning	Confirm reporting fields	Aina Rahman	1	Complete	RM600	RM550	-RM50
T002	Planning	Draft status definitions	Bala Kumar	1	In Progress	RM800	RM700	-RM100
T003	Planning	Review pilot brief	Siti Aminah	1	Not Started	RM500	RM0	-RM500
T004	Planning	Prepare register template	Aina Rahman	2	Complete	RM900	RM850	-RM50
T005	Procurement	Check dropdown choices	Bala Kumar	2	In Progress	RM1,200	RM1,050	-RM150
T006	Procurement	Collect sample update	Siti Aminah	2	Not Started	RM700	RM0	-RM700

TaskID	Team	Task	Owner	DueWeek	Status	PlannedCost	ActualCost	Variance
T007	Procurement	Review sample chart	Aina Rahman	3	Complete	RM1,500	RM1,400	-RM100
T008	Procurement	Prepare team guidance	Bala Kumar	3	In Progress	RM600	RM500	-RM100
T009	Site Coordination	Check hub navigation	Siti Aminah	3	Not Started	RM1,000	RM0	-RM1,000
T010	Site Coordination	Rehearse sponsor update	Aina Rahman	4	Complete	RM800	RM750	-RM50
T011	Site Coordination	Review final submissions	Bala Kumar	4	In Progress	RM1,100	RM1,000	-RM100
T012	Site Coordination	Record pilot lessons	Siti Aminah	4	Not Started	RM700	RM0	-RM700