Status	TaskCount
Complete	4
In Progress	4
Not Started	5
Total	13

Team	Planned cost (RM)
Planning	3000
Procurement	4000
Site Coordination	3600

13-record challenge — corrected

Summary Checks	Summary	Source	Difference
Task count	13	13	0
Planned cost (RM)	10600	RM10,600	RM0
Actual cost (RM)	RM6,950	6950	RM0
Variance (RM)	-RM3,650	-RM3,650	RM0

Finding: 4 Complete, 4 In Progress and 5 Not Started; 13 tasks in total.
Corrected challenge: planned RM10,600; actual RM6,950; variance -RM3,650.



