# Test consistent weekly reporting


Changed scenario · two-minute update
Proposed four-week pilot · fictional training example

# Proposed outputs follow a checked reporting workflow

Teams: Planning, Procurement, Site Coordination

Outputs: project brief and task register

Weekly status update and project hub



# 12 tasks show current work, not pilot success


Scenario: 12 tasks

Complete 5

In Progress 4

Not Started 3

Not evidence of pilot success



# Teams may define task status differently

Teams may define task status differently.

Proposed response: check shared definitions.

# Budget and start date need sponsor agreement

Proposed budget ceiling: RM 12000

Budget approval remains unresolved

Pilot start date: to be agreed

Review source definitions

# Agree the start, then coordinate Friday updates

After sponsor agreement, confirm the start.

Coordinate status updates every Friday.

Measure final-two-weeks on-time submissions.

# Appendix A — Source Definitions

Complete: owner confirms the output is ready for review.

Due Week is relative to an agreed pilot start.

Sources: checked brief, reporting guidance v1, supplied task register.

Return to Decisions

# Appendix B — Unanswered Question

What measurable efficiency improvement will the pilot deliver?

No baseline, comparison or measured result is supplied.

Do not promise a 40% improvement. Agree a measurement approach.